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VOUCHER FOR TRANSFERS *************************** CIC #: 99EPA SUPERFUND 

Billed Date: 01-Dec-2011 

Customer Order Number DW96957731 

DIAMOND HEAD OU1 

EPA640 

D.O. Voucher No. BU. Voucher No. 

329881 

BETWEEN APPROPRIATIONS ANDJOR FUNDS (AR 37-1) 

Mission Assignment No: 

BZ801 

Paid By Check No. Collection Vou. No·. 

Accounts Of 

··Facility: Diamond Head Oil 
NC#: DW96957731-01-0 
RPM: Grise\\ Diaz-Cotto 
Date: 12/20/11 

* 
* 

* 

Bill No. 

27056130 

Partial# 24 01-Nov-2011 Thru 01-Dec-2011 
* * 
*************************** 

Billed Office (Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billing Office (Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Ul:le'fiterii;~··'' • · 
• · .. C-~-nNHO'usE- oTHER 

1 INHOUSE- LABOR 
1 INHOUSE- LABOR 
1 INHOUSE- LABOR 

;i~~t~~~?1~~~,;~~~~V~~y:~~~-:~~~~~·~u-_~l~- ___ _ 
su 
DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

$18.37 
$447.07 
$133.18 
$951.22 

Subtotal: $1,549.84 

CORPS CERTIFICATION 
"I CERTIFY THATTHE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECTTO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 
FUNDS AS INDICATED." 

14~0<01/ 
DATE 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 31- Dec- 2011 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED Funds Authorized; 

Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed; 

Prev Flux Billed: 

$174,000.00 

$113,714.48 

$112,164.64 

$1,549.84 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$1,549.84 

$0.00 

$1,549.84 



., 

msfcr.2.1.13 979 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

MONTHLY REPORT FOR NOVEMBER 2011 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

Funds Available Balance: 

BILLING ACTIVITY (96X3122): 

Bill Number: 27056130 

H 
H 
H 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

Revised Reimbursable 
(96X3122) 

$174,000.00 

$113,714.48 
$0.00 

$28,415.28 

$31,870.24 

$1,549.84 
$113,714.48 

$0.00 
$348,893.93 

PROGRESS REPORT 

Direct Fund Cite 

$1,046,000.00 

$348,893.93 
$697,106.07 

$0.00 

$0.00 

Page: 140 
Date: 02-DEC-2011 

IA Totals 
(96X3122) 

$1,220,000.00 

$462,608.41 
$697,106.07 
$28,415.28 

$31,870.24 



I msfcr.2.1.13 979 
99EPA 

KANSAS CITY DISTRICT 
DIAHOND HEAD OIL REFINERY, NJ 

IA Number: DW96957731 

Bill Number: 27056130 
Bill Invoice Date: 01-DEC-2011 

Honthly Billing Amount(96X3122): 

Honthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR HONTH: 

Individual 

SHELLY M ALLEN 
ELIZABETH BUCKRUCKER 
GREGORY NE HATTAN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$1,549.84 

$0.00 

Costs for 
Current Honth 

$613.68 
$337.54 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$18.37 
$969.59 
$580.25 

$1,549.84 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$37,097.02 
$19,707.72 
$12,908.39 

$0.00 
$0.00 
$0.00 
$0.00 

$6, 356.17 
$76,069.30 
$36,095.34 

$112, 164. 64 

Hours 

HTRW PROJECT HANAGER 
GEOLOGIST 

2.00 
3.00 
9.75 

Project Costs 
to Date 

$37,710.70 
$20,045.26 
$12,908.39 

$0.00 
$0.00 
$0.00 
$0.00 

$6,374.54 
$77,038.89 
$36,675.59 

$113,714.48 

Labor Amount 

$186.52 
$371.78 
$855.74 

Page: 141 
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ms£cr.2.1.13 979 
,·:~:llEPA 

KANSAS·CITY DISTRICT 
DIAMOND HEAD OIL REFINERY, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

JILL K. FRALEY 

TOTAL LABOR: 

,I,· 

'!' . 

. ,·,'', 

·. ;/ 

Locat'ion Functicn 

KAN$AS CITY DISTRICT SUPV GEOLOGiST 

''·\·: 

.:•· 

PROGRESS REPORT 

Hours Labor A,mount · 

1.00~ $117 ;43 

15. 75, $1,531.47 

'. 

-~ .. 

... -~ 

•' \'. ;•_,/ .. ;-~. 

:';~~~~111"- .. ·:~ 
Page: ~1'1;-a. 
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PM-ES 

Progress Report for EPA Region II 

Site: Diamond Head Oil Refinery, NJ I Phase: I Remedial Design - OU.1 
Remedial Design Operable Unit 1 

Bill No.: 27056130; lAG I DW96957731/BZ801 I lAG Expiration Date: l Other Corps 
Partial#24 No.: lAG Award Date: 12/02/09 11/30/11 P2: 329881/FWI: GOC947 

Reporting I From: To: I EPARPM l USACEPM 
Period: November 1, 2011 December 1, 2011 Grisell Diaz-Cotto Elizabeth Buckrucker 

Work Performed 

This Period • Task Order 0004 Invoices. No invoices paid during the reporting period. Anticipate resolution of the invoicing 
issues and to have invoices submitted in the next reporting period. 

• Funding. Future requirements require additional discussion and decisions regarding both bench scale testing and 
OU2 sampling impacts before needs are identified. No short term funding needs. 

• Pre-Design Investigation (PDI) . 

0 Technical Expert Review. On 20 May 11, EPA forwarded the full review package to Mr. Venosa for 
possible review. Open. 

0 Bench Scale Status Report 2. On 19 May 11, comments were provided to CH2 and response/revision 
to this document is pending the technical expert review and other items awaiting resolution. 

0 Technical Expert Review/Conference Call. On 4 Nov 11, conference call was held with EPA 
personnel (including technical e>.:pertDr. Venosa), and CH2M Hill. On22 and29 Nov 11, follow up 
conference calls were held between CF!2M Hill and the Corps. Additional calls with CH2 occurred to 

Key Meetings This Pericxf 

Key Contract Milesfones 

Completedto Date 

Cootractor Actionsf 

Accomplishments 

discuss the proposed recommendations for Phase 2 bench scale. 

• Schedule . The current project schedule is dated 6 Jun 1 1. 

• Contract Task Order 0004. WVN 6 . 

0 On 21 Nov 11, received draft VvVN for review. Provided comments and discussed with J. Hess. 
WVN6 was then submitted in final form for approval. 

0 On 29 Nov 11, fmal WVN was approved and distributed to the team. 

• Preparation of Progress Report and Project Expenditures spreadsheet 

• Meetings and conference calls held are noted in progress portions of this report. 

• 2 Dec 2009; New IA funding received totaling $300,000 

• 10 Feb 201 0; Base Task Order 0002 awarded, totaling $255,000. 

• 6 Apr 2010, IA Amendment# 1 funding received totaling $170,000; for total IA value of$470,000 . 

• 13 Aug 2010, Task Order 0002, Modification 1 was awarded for $141,000 . 

• 29 Sep 201 0; IA Amendment #2 funding received totaling $750,000; for total IA value of$1,220,000 . . 
• 2 Nov 2010; Task Order 0002; Modification 2 was awarded for $650,000 

• Management tasks included general project communication. 

• Continue to implement the bench scale test and weekly sampling. 
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PM-ES 
Progress Report forE p R A eg1on II 

Projected Work, Meetings Milestones through next FY. 

Narafive • FYI!: work completed and FY12: activities planned: 

0 Pre-Design Investigation LNAPL Sampling (occurred 27 Sep 10- 1 Oct 1 0) 

0 Phase 1 Bench Scale Study (began 12 November 201 0) . PLFAAnalysis (results received in March 2011 on Phase 1 bench scale) 

0 31 Mar 11. Phase 1 Bench Scale report. 
0 Pending- Phase 2 Bench Scale plan 
0 Pre-Design Field Investigation (on hold) 

Nleetings • TBD; no specific meetings set 

Key Milestones • 5 May 2010 -Final Data Needs Technical Memorandum submitted (complete) 

Forthcoming • 31 Aug 2010 -Final Pre-Design Investigation Work Plan submitted (complete) 

• The below dates are interim accomplishments and future milestones will be made as the schedule continues to 
evolve with changes in the planned approach for both Phase 1 and 2 bench scale test 

• 24 January 2011: Received Phase 1 bench scale (month 1) results 

• 23 February 2011: Received final dioxin results from bench scale soils (collected under OU2) . 

• 31 March 20 11: Received Status Report 2 Bench Scale Technical Memorandum . 

• 6 April20 11: Meeting held to discuss Phase 1 Results/Phase 2 discussion and decision 

Issues 
-

Technical: 0 Phase l Bench Scale technical issues which are currently being discussed among the team: 
0 Changes from initial CSM 
0 High Soil pH 
0 Non-contiguous clay layer 
0 C02 production minimal 
0 VOC levels not decreasing 

SchedUe: • The current schedule is dated 6 Jun 11. 

Fr.nang: • No immediate funding needs. Future funding requirements will be determined as the bench scale progresses and the 
timing of :future tasks are more clearly determined. Do not anticipate additional funding needed in 1st quarter FY12. 

lAG Summary 

Amendment Funding Cumulative Funding 

USAGE Direct Fund Cite Amend# Date USAGE Direct Fund Cite Total lAG 

$45,000 $255,000 Initial 12/2/09 - - $300,000 

$29,000 $141,000 1 4/6110 $74,000 $396,000 $470,000 

$100,000 $650,000 2 9/29/10 $174,000 $1,046,000 $1,220,000 
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PM-ES 
Progress Report for EPA Region II 

Expenditures: USAGE and Direct Fund Cite 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed Funds Not 

Description Activity this Month to Date Disbursed 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004- awarded 10 Feb 10 $255,000.00 $0.00 $255,000.00 $0.00 

Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 1 -awarded 13 f)ug 
10 $141,000.00 $0.00 $93,893.93 $47,106.07 
Contract- CH2M Hill W912DQ-08-D-0016; 
Task Order 0004/Mod 2- awarded 2 Nov 
10 $650,000.00 $0.00 $0.00 $650,000.00 

SuP,to~i - ~~.minary of DFC Contract 
Dollars · $1,046,000.00 $0,00 $348,893.93 $697,1 06.07 

Kansas City Corps In-House Labor/Travel $156,900.00 $1,531.47 $1 07,339.94 $49,560.06 

Superfund M&S Fee $17,100.00 $18.37 $6,374.54 $10,725.46 

SubtotEd - LahoriM&S $174,000.00 $1,549.84 $113,714.48 $60,285.52 

Grand Total - Contract/Corps $1,220,000.00 $1,549.84 $462,608.41 $757,391.59 

lAG Project Description (block 12 of lA) 
Base IA: USACE Kansas City District (D00964126) to perform Remedial Design activities for Operable Unit 1 at the Diamond Head Oil 
Superfund Site (EPA Site D#NJD092226000). 

Project Delivery Team 

Name 

Beth Buckrucker 

Greg Hattan 
Dave Evans 
Jason L'Ecuyer 
Bonnie Lowe 
Trudy Shannon 
Scott Young 

Prepared by: 
Elizabeth Buckrucker 
Project Manager 
14 Dec 2011 

Conlactlnfotmation Responsibility 

(816) 389-3581 Project Manager 
Cell: (816) 695-5797 
(816) 389-3579 Project Geologist 
(816) 389-3857 Project Chemist 
(816) 389-3908 Project Process Engineer 
(816) 389-3803 Contract Specialist 
(816) 389-3822 Contracting Officer 
(816) 389-3589 Contracting Officer Representative 

30F3 

., 


	barcode: *183646*
	barcodetext: 183646


